

Planned functional changes

What customers and users will see change over the next two weeks, across the web platform and the mobile app. Team: **two web developers and one mobile developer**.

29 July 2026

Web platform

The referral feature is the largest item of the two weeks; the rest of the web work is sized around it.

Referral registration WEB

An approved company gets a link they can share. Companies they refer register through that link and start using Wergonic immediately, with no manual approval step from us.

Graphs and full time series open by default WEB

Users currently have to expand them manually every time they open a report. Small change, immediately noticeable.

Correct the "Measured this month" figure WEB

The Workers page always shows zero today, so customers are looking at a number we know is wrong.

Demo organization WEB

A ready-made company for showing the product to prospects. It comes preloaded with the setup data — activities, conditions, profiles and similar.

It will **not** come with ready-made risk assessments or measurements. Our testing is focused on whether new measurements and assessments are created correctly, which tells us far more than reviewing pre-made ones that already show sensible numbers. Instead we will add a script that cleans the demo organization periodically so it never fills up.

Session cleanup WEB

Clear the junk and test sessions out of production so demos and customer views show real data.

Mobile app

Quick start reuses the last calibration MOBILE

Skip calibration when we already have valid data from the previous session, with a warning to re-calibrate if the sensors or the t-shirt have moved. This removes the slowest step of starting a measurement.

Clearer sensor combination message MOBILE

Today the app says the combination is impossible. It needs to say plainly that both the forearm and hand sensors are required.

Default condition sets MOBILE

Ready-made General and Industrial conditions, so a new customer does not start from an empty list.

Updated manual with screenshots **MOBILE**

Including what actually happens when a sensor loses connection and how long we keep retrying, which customers keep asking about.

Design

These are design deliverables for this period. The build of each one comes after the design is signed off.

User tour

The design may be finished within this period.

Dark theme

Design for a dark theme across the client panel.

Session comparison and combined Excel reports

Design for comparing sessions against each other, and for the combined Excel report that comes out of it.

Email templates

Updated design for the emails our customers receive from us.

Dependencies and open items

Video-based analysis (MediaPipe) — waiting on you

I need a recorded video together with its measurement data before I can continue on this. Nothing moves until that arrives.

Strength signal stability

We will have time to look at it, but I cannot give an estimate on this one until we know what is causing it.

Activity logging — walking, running, cycling, driving

Depends on phone permissions we have not verified yet. Needs investigation before we commit to it.

Voice commands for hands-free calibration

A real feature, but it does not fit this period and needs its own planning.

Declaring an idle hour mid-measurement

There is no way today to mark an hour that had no break and no activity. Planned for the next cycle.

IMPORTANT

This list covers functional changes only

Our top priority right now is the technical debt we created by rushing the last large release, particularly on the web side. That work does not appear above because it is not visible as a feature, but it is where a significant part of the team's time is going.